
Countywide Recycling and Disposal Facility 
Weekly Progress Report 

07/24/09 
 
This Weekly Progress Report is prepared by Countywide and submitted to the OEPA weekly by the close of 
business on each Friday.  This meets the requirement of Order No. 5 of the December 31, 2007 Findings and 
Orders to provide updates on progress of field activities. 
 
In addition, this report provides updated presentations of data being collected.  All information presented in this 
report originates from the publicly-available data being gathered as part of the normal operational requirements 
of the facility or as part of the Director’s Findings and Orders.  This report covers the period July 18, 2009 to 
July 24, 2009. 
 
PROGRESS ON FIELD ACTIVITIES TOWARD DECEMBER 31, 2007 ORDERS 
 
See the attached Table 1. 
 
DATA PRESENTATION 
 
Bold font in comments column means updated version included with this report.  Please note that the 
information provided below is volunteered and not required by the DFFO’s.  For informational purposes only. 
 
Attachment        Attachment No. Comments 
 
Wellhead Temperature Graph   1  Updated June 19, 2009 
Downhole Temp. Graph    2  Updated June 19, 2009 
FBMP Max. In-Situ Temp. Graph  3  Updated June 19, 2009 
Leachate Sump Temperature. Graph  5  Updated June 12, 2009 
LCS Temperature Graph   6  Updated June 12, 2009 
Weekly Cumulative Sett. Graph   7  Updated July 3, 2009 
Quarterly Cumulative Sett. Graph  8  Updated July 3, 2009 
CO Graph     9  Updated June 5, 2009 
Leachate Volume Graph   10  Updated June 12, 2009 
Leachate COD Graph    11  Updated March 20, 2009 
Leachate TDS Graph    12  Updated June 26, 2009 
Odor (Nasal Ranger) Readings   13  Updated May 22, 2009 
 
Appendices (transmitted separately)     Appendix No.  Comments 
 
Wellhead Temperature Zone Map  A  Updated June 19, 2009 
4-Week Cumulative Sett. Front Map  B  Updated July 3, 2009 
Carbon Monoxide Zone Map   C  Updated June 26, 2009 
 
AMBIENT AIR SAMPLING ACTIVITIES LOG 
 
See attached Table 2. 
 



TABLE 1

WEEKLY PROGRESS REPORT FOR DECEMBER 31, 2007 F&Os
COUNTYWIDE LANDFILL
WEEK ENDING 07-24-09

Units Estimated Previously Completed Total Est. to be
Work Item of Required Completed This Completed Completed Comments

Measure or Goal* Period to Date Next Week

Install Vertical Relief Wells ea. 4 4 0 4 0
RW-4 was abandoned due to a casing failure on April 8, 2009.  RW-2 was abandoned 
due to casing failure on March 25, 2009. RW-3 was abandoned due to casing failure on 
June 10, 2009.

Install Perm. Dewatering Pumps and 
Infrastructure ea. 44 44 0 44 0

Install 4-inch HDPE Liquid 
Discharge Line l.f. 3000 3000 0 3000 0

Install 2-inch HDPE Air Supply Line l.f. 10500 10500 0 10500 0

Install and Test Compressors ea. 3 3 0 3 0

Relocate Flares from Top of Landfill ea. 1 1 0 1 0

Install New Gas Wells ea.
37 (original 
goal was 

10)
37 0 37 0

Replace Compromised Wells ea.
23 (original 
goal was 

12)
23 0 23 0

Install Perm. Dewatering Pumps in 
New and Replacement Gas Wells ea. 20 18 0 18 0

Install 4-inch HDPE Liquid 
Discharge Line for new gas wells l.f. 2000 2500 0 2500 0

Install 2-inch HDPE Air Supply Line 
for new gas wells l.f. 2000 2500 0 2500 0

Measure Achievable Drawdown ea. 73 73 0 73 0
Establish Baseline Flow ea. 1 0 0 0 0

*  The estimate of "required" or "goal" items may change as project progresses.

Note:  This table presents one-time field activities and does not address recurring activities such as liquid level measurements,
          downhole temperature profiles, liquid sampling, etc.



Table 2
Log of Field Activities and Conditions

Per Order No. 2.B of Feb. 7, 2008 Orders

Approx.
Date Time Contractor Location

7/12/09 NA NA NA
7/13/09 7:00-17:00 AEG 88 Acres
7/14/09 7:00-17:00 AEG 88 Acres
7/15/09 7:00-17:00 AEG 88 Acres
7/16/09 7:00-17:00 AEG 88 Acres
7/17/09 7:00-17:00 AEG 88 Acres
7/18/09 7:00-17:00 AEG 88 Acres No activity monitored

Field Activity or Potentially Odor-Causing Incident.
No activity monitored

Pump Maintenance, Tedlar Bag Samples, Toe Drain S. Slope
Pump Maintenance, PUF Samples, 5CD open

Pump Maintenance, 5CD opened for Maintenance
Pump Maintenance, Downholes, Repaired force main

Pump Maintenance, Flame arrestor cleaning, K1R pulled Landtec installed
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